

Traffic Light Categories	Urgent
	In Progress
	Closed

Workstreams	Responsible Officer	Traffic Light	2010						2011					
			October		November		December		January		February		March	
			Key Activities	Key Meetings	Key Activities	Key Meetings	Key Activities	Key Meetings	Key Activities	Key Meetings	Key Activities	Key Meetings	Key Activities	Key Meetings
16-18 Regional Commissioning Plans management														
Regional Statement of Priorities (RSoP)	POB	In Progress	Final revisions to take account of any material information in the Spending Review		Public launch of Regional Statement of Priorities Document weblished on London Councils website	6th: London Councils Summit 2010								
Preparation and agreement of 2011/12 plan	YB	In Progress	ON HOLD: Subject to further guidance from DfE following the conclusion of discussions with the MAG											
Demand modelling/research	GP	Urgent	Letter to DMAG (GLA) seeking formal written response confirming why the demand modelling work has been delayed		Senior staff intervention/escalation to resolve the issue of non-delivery if no new delivery date is provided by the GLA	12th: DAG - project update to DAG	Focus on pushing DMAG to get demand modelling back on track	tbc: meeting with DMAG to discuss getting demand modelling back on track	Focussed work on demand modelling by DMAG and close management by GP	tbc: Monthly meeting with DMAG	First output of demand modelling made available for pilot boroughs	tbc: Monthly meeting with DMAG	tbc: Final output of demand modelling work	tbc: Project closure meeting with DMAG
Management of regional activities: regional commissioning projects and providers														
Apprenticeship Commissioning	YB	In Progress	KIT with NAS Review Apprenticeship performance and employer/learner demand with NAS	22nd: RPG/NAS	KIT with NAS Confirm commissioning process for 2011/12 with NAS (subject to required guidance and budgets)	tbc: RPG/NAS			KIT with NAS Review Apprenticeship performance and employer/learner demand with NAS	tbc: RPG/NAS	KIT with NAS	tbc: RPG/NAS	KIT with NAS	tbc: RPG/NAS
Choice	LMT	In Progress	Evaluation of CHOICE and CAP Pilots: finalise report		Evaluation of CHOICE and CAP pilots: - ICYP Group to consider findings/recommendations - ICYP Group to recommend continuation of AWP to RPG Board - ICYP Group to endorse 'holding solution' for CAP Outline proposal for continuation of AWP (including estimated costs) to OSG following ICYP Group meting	1st: ICYP Group meeting 5th: OSG 11th: Choice SMT 22nd: RPG Board	Draft specification for hosting and software licence procurement from April 2011; task current Choice management team to procure new IT hosting and software agreement 2011/12 Choice budget to Leaders	14th: Leaders' Committee	Draft specification for Choice management and helpdesk services from August 2011 OJUE/procurement activity for Choice management and helpdesk services from August 2011 starts		Choice management and helpdesk services procurement activity		Choice management and helpdesk services procurement activity	
London Plus	LMT	In Progress	Travel to Success: clarify protocols on sharing LAT data between LAs		Initial Datadashboards released bu LPUK to RPG and LAs Gain approval from RPG Board to issue T2S borough analyses With LPUK plan model for pre-release T2S training for LAs Discuss 2011 arrangements for regional LPUK work with OSG	22nd: RPG Board 5th: OSG	Agree final version of reports LPUK deliver pre-release T2S training for LAs RPG disseminates T2S reports to all boroughs Dashboard training (delivered by LPUK)	2nd: Travel to Success pilots	Dashboard training (delivered by LPUK)		Dashboard training (delivered by LPUK)		Dashboard training (delivered by LPUK)	
Capel Manor	POB	In Progress	Regional working group	28th: London Regional Green Spaces Skills & Education Working Group Meeting		tbc: Meeting to discuss implications of revised/replacement NCF				tbc: Meeting to discuss implications of revised/replacement NCF and early indications of adult skills settlement	Regional working group	2nd: London Regional Green Spaces Skills & Education Working Group Meeting		
Young Parents To Be	POB	In Progress	8th: Boroughs confirm their inclusion 22nd: Objectives templates returned 29th: Grant agreements prepared for issue		Purchase orders raised for each grant agreement Signed grant agreements returned from boroughs and signed for London Councils First payment authorised		Format of returns from boroughs agreed within London Councils and YPLA (if necessary)		Issue first return to Boroughs		First returns received. Variations implemented as necessary			

Traffic Light Categories	Urgent
	In Progress
	Closed

Workstreams	Responsible Officer	Traffic Light	2010						2011						
			October		November		December		January		February		March		
			Key Activities	Key Meetings	Key Activities	Key Meetings	Key Activities	Key Meetings	Key Activities	Key Meetings	Key Activities	Key Meetings	Key Activities	Key Meetings	
Strategic post-16 activities															
Achieving Excellence (CEIAG)	LMT	In Progress	Draft ToR for Improving Choices for Young People (ICYP) Group submitted to members for approval Evaluation of CHOICE and CAP Pilots:finalise report		See Choice, above; discuss key messages for CEIAG from recent publications; set future direction for group.	1st: ICYP Group meeting									
LLDD	YB	In Progress	LLDD project group established LLDD project workplan agreed for: - regional protocols - rationale for sub-regional/ regional working - developing local provision Update LLDD workplan	18th: LLDD Working Group and Project Group	Project work reviewed Drafted protocols, rationale for sub-regional/regional working and developing local provision work to ALDCS Update LLDD workplan ISP budget and process review with YPLA Inclusion Team	11th: LLDD Project Group 19th: ALDCS Steering Group 29th: ALDCS	Update LLDD workplan	tbc: LLDD Working Group tbc: LLDD Project Group	Update LLDD workplan ISP budget and process review with YPLA Inclusion Team	tbc: LLDD Working Group tbc: LLDD Project Group	Update LLDD workplan	tbc: LLDD Working Group tbc: LLDD Project Group	Update LLDD workplan ISP budget and process review with YPLA Inclusion Team	tbc: LLDD Working Group tbc: LLDD Project Group	
Data and Regional Intelligence	GP	In Progress	Continue to work on developing mapping tools/visualisations of key data in London Continue work on SEN/LLDD cohort mapping Continue work ISP Qlikview Application Continue Marconi testing	12th: LLDD/SEN Cohort meeting 19th: ISP Qlikview Application meeting 25th: ISP Qlikview Application meeting 28th: Expert testing for Marconi	Plan the release first RPG maps/data visualisation on the RPG website 11th: release of the ISP Qlikview Application 11th - 17th Nov: analysis of ISP data NPD data for SEN/LLDD cohort mapping due	12th: DAG meeting tbc: meet with Map Info licence holders and Coms to plan map and data visualisation weblishing	Publish data maps and visualisations on RPG website Draft of SEN/LDDD cohort mapping Continue involvement in Marconi testing	tbc: periodic meetings with YPLA (AB) regarding SEN/LLDD cohort mapping	Final SEN/LLDD cohort mapping work released Continue involvement in Marconi testing Develop further maps/data visualisation		Continue involvement in Marconi testing Publish maps/data on RPG website	tbc: DAG (date to be confirmed at DAG on 12th Nov)			
ESF	LMT	In Progress	Explore issue of additional cluster for Olympic Host Boroughs Assemble information to share at GLE ESF Information events 29th: LDA PQQ closes		Resolve issue of additional cluster for Olympic Host Boroughs Endorse final versions of SFA specifications (YPLA/RPG and Apprenticeships)	3rd: ESF Steering Group 10th: GLE ESF Information Event tbc: Information events in each cluster area (Nov-Dec)		tbc: Information events in each cluster area (Nov-Dec)	ITT opens for Priority 1.2 – Provision for Young People NEET						