

WCS Identify each borough Champion or Champion group Jan 10	e-mail	SC	ST		E	E		E						E	E				
WCS In consultation link Champions group to NDPBs and wider infrastructure Jan 10																			
Heritage Change Tender specification & appoint of consultants February 10	Briefing	TM	ST	B	B	B	B							B	B	B	B		
Develop Fundraising Capability - appoint consultants Feb 10	Briefing	ST	TM	B	B	B	B							B	B	B	B		
CA Highlight reports February	Project Plan	VH	TM										R						
MLAL Report February	Report	TM	AM	R	R	R		R											
CA Highlight reports March	Project Plan	VH	TM										R						
MLAL Report March	Report	TM	AM	R	R	R		R											
WCS Align NDPBs and National Cultural Organisations CPD and support to borough priorities. Identify any new areas of CPD or support needed March 10																			
WCS Refine borough priorities and needs for training and support through Champions for CPD and support offer March 10	E-mail	SC	ST		E	E													
CA Highlight reports April	Project Plan	VH	TM										R						
MLAL Report April	Report	TM	AM	R	R	R		R											
WCS Offer pilot menu of support to boroughs April 10																			
Heritage Change Interim report April 10	Email/briefing	TM	ST		B	B		B	E	E	E	E		B	B	B	B	B	B
London Events Forum Enhanced technology May 10																			
London Events Forum Events toolkit May 10	Briefing	PC	TM		B	B		B	B	B	B			B	B	B	B	B	B
CA Highlight reports May	Project Plan	VH	TM										R						
MLAL Report May	Report	TM	AM	R	R	R		R											
WCS Develop Cultural Commissioning support package for CYPs building on NDPBs existing knowledge and tools May 10	E-mail	SC	ST		E	E		E					E	E	E				
Stakeholder consultation on forward funding strategy for London's cultural services May 10	Briefing	ST	TM		B	B		B	B	B	B			B	B				
Marketing Tourism and Culture 3 x Training Seminars June 10	Briefing	ST	TM		B	B		B	B	B	B			B	B	B	B	B	B
CA Highlight reports June	Project Plan	VH	TM										R						
MLAL Report June	Report	TM	AM	R	R	R		R											
CA Highlight reports July	Project Plan	VH	TM										R						
MLAL Report July	Report	TM	AM	R	R	R		R											
Heritage Change Final report August 10	Report	TM	ST	E	E	E	E	E	B	B	B	B	B	B	B	B	B	B	B
Marketing Tourism and Culture Online marketing advice notes August 10	E-mail	ST	TM	E	E	E	E	E						E	E				
CA Highlight reports August	Project Plan	VH	TM										R						
MLAL Report August	Report	TM	AM	R	R	R		R											
Heritage Change Recommendations August 10	Report	TM	ST	R	R	R	R	R	B	B	B	R	B	R	R	B	B	B	B

